
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:04 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 760 Date: 14-Jan-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 224

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny and cold

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to prepare for surveying centerline of the E2 cap beam in relation to panel point 119, along with
additional points in this vicinity.

Bid Item: 064 0-000-000.06404-0120F4 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM CHARLES LANIERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCAIronworker 8.00 2.00 0.00 10.00

FOR KELLY TULLIronworker 8.00 2.00 0.00 10.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Checked the location of one W-Line Hinge A pipe beam prior placing restraint bracket punchmarks. The
following is the measurement taken on the W-Line Hinge A pipe beam longitudinal position today:

Pipe Beam Length from Diaphragm A Measurement 01/08/13
---------------- ------------------------------------------------------------- -----------------------------------

AW-S 587mm (Check before marking @ 7:50am) 599mm (12mm-East)

ABF ironworkers on the W-Line placed the following restraint brackets for centerpunching/marking at the
following locations:

Pipe Beam Diaphragm (East/West face) Top/Bottom
------------------- ---------------------------------------- -----------------

AW-South A-West Top

064 0-000-000.064
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 760 Date: 14-Jan-2013 Monday

AW-South A-East Bottom

The W-Line crew spent the rest of the day drilling holes in the AW-North pipe beam. Similarly the E-Line
crew continued to drill holes in both Hinge A pipe beams. In the afternoon this crew began to install bolts
for the AE-South diaphragm B top east side restraint bracket. I was informed by ABF engineer Andre
Makarian that the McDermot lubricant was placed on the A490 bolt and nut threads. The bolts were
snugged tight around 3:15pm and then the bolts were matchmarked to 1/2 turn. The gap of 5mm between
the Hinge A pipe beam and the restraint bracket was closed after snugging the bolts. However when the
ironworkers began to perform the 1/2 turn on a bolt near the top dead center it spun. After this happened
the ironworkers spent the rest of the day trying to get a knocker wrench to hold the bolt head while
performing the 1/2 turn. It should be noted that Smith Emery technicians are aware that tensioning these
bolts is underway. Also Parviz Jalali is back from vacation and will be assuming responsibilities of this
operation, with intermittent assistance from myself for restraint bracket lay-out.

Attachment

Repair work needs to be done on the grout pad and pipe beam AW-
North diaphragm B east side pipe sleeve painting.

Hinge A pipe beam AE-South diaphragm B top east side restraint
bracket almost ready to be bolted to the pipe beam.

Access platforms on the South side of the W2 cap beam for stressing
the CBT1-10 transverse tendons.
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